

**GOVERNMENT OF TELANGANA**

**ABSTRACT**

PMGSY Phase - II – Package No. No.AP21131417 –“C/o HLB Across Akeru vagu on R/F MRL7 – PWD Road to Mecharajpally via Dupa thanda and Annaram, Parvathagiri (M) warangal District –Est cost Rs.345.21+8.63 Lakhs (PartA+B)– According Post facto EOAT up to 15.08.2017 without penalty – Orders - Issued.

**PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT**

**G.O.Rt.No. 172**

**Dated: 16-03-2018.  
Read the following:-**

1. G.O.Ms.No.33, PR&RD (Progs.II) Dept., dated:15.02.2014
1. From the CE, PR, PMGSY, Hyd, Lr.No.AEE/DEE-I/PMGSY-II/AP07131415/post facto EOAT/WGL/2017, dt.05.12.2017.
2. G.O.Rt.No.54, PR&RD (Progs.II) Dept., dated:24.01.2018.
4. From M/s Sai Datta Constructions, R/o Kazipet, Warangal

\*\*\*\*\*

**ORDER:-**

In the circumstances reported by the Chief Engineer, Panchayat Raj, PMGSY, Hyderabad in his letter 2<sup>nd</sup> read above, Government have accorded Extension of Agreement Time from 01.06.2016 to 31.12.2016 i.e., (122+92+214 days) with a penalty of Rs.500/- (Rupees Five Hundred only) for the work “C/o HLB Across Akeru vagu on R/F MRL7 –PWD Road to Mecharajpally via Dupa thanda and Annaram, Parvathagiri (M), warangal District” sanctioned under PMGSY Phase II vide reference 3<sup>rd</sup> cited.

2. M/s Sai Datta Constructions, R/o Kazipet, Warangal has represented the Government to waive the penalty of Rs.500/- imposed on him vide G.O.Rt.No.54, PR&RD (Progs.II) Dept., dated:24.01.2018.

3. In the circumstances explained by M/s Sai Datta Constructions, R/o Kazipet, Warangal vide ref.4<sup>th</sup> read above, Government after careful examination of the explanation, here by accord Extension of Agreement Time from 01.06.2016 to 31.12.2016 i.e., (122+92+214 days) without penalty duly waiving off the earlier penalty for the work “C/o HLB Across Akeru vagu on R/F MRL7 –PWD Road to Mecharajpally via Dupa thanda and Annaram, Parvathagiri (M), warangal District” sanctioned under PMGSY Phase II .

4. The Chief Engineer, Panchayat Raj, Hyderabad shall take necessary action accordingly.

**(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)**

**VIKAS RAJ  
PRINCIPAL SECRETARY TO GOVERNMENT(FAC)**

**To**

The Chief Engineer, Panchayat Raj, PMGSY, Hyderabad.

**Copy to:**

The OSD to Minister (PR&RD).

SF/SC.

**//FORWARDED::BY ORDER//**

**SECTION OFFICER**